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Ms. Chand Sultana

California Environmental Protection Agency
Department of Toxic Substances Control
9211 Oakdale Avenue

Chatsworth, California 91311

Re: Quarterly Summary Report
Third Quarter 2012
Alcoa Cast Plate Division Site
3200 Fruitland Avenue, Vernon, California
Docket No. HAS-CO 09/10-121

Dear Ms. Sultana:

Pursuant to the July 6, 2010, Imminent and Substantial Endangerment Determination and
Consent Order (Order) between the California Department of Toxic Substances Control (DTSC)
and Pechiney Cast Plate, Inc. (Pechiney; the Respondent), this quarterly summary report is
hereby submitted by AMEC Environment & Infrastructure, Inc. (AMEC), on behalf of the
Respondent. As specified in the Order, this report provides a summary of the activities
performed during the reporting period of July 1, 2012, through September 30, 2012 (third
quarter 2012), and for the other elements outlined in Section 6.3 of the Order for the property
located at 3200 Fruitland Avenue in Vernon, California (site). A summary of the activities
conducted during the reporting period and for the elements outlined in the Order is provided
below.

Tasks Completed During the Reporting Period (Third Quarter 2012)

e Submitted the final June 2012 Remedial Action Plan (RAP) to DTSC on July 25, 2012.
The RAP was finalized pursuant to the DTSC’s June 28, 2012 approval letter.

¢ Received and responded to City of Vernon's Community Services & Water Departments
(Community Services) comments to the Grading Plan and drainage report as follows:

o Responded to Community Services June 18, 2012 and June 26, 2012 comments
to the Grading Plan and submitted a revised Grading Plan to Community
Services on July 9, 2012 (documents dated July 8, 2012).

o Received additional comments to the July 8, 2012 Grading Plan from Community
Services on July 19, 2012. A response to the comments and a revised Grading
Plan was submitted to Community Services on July 30, 2012 (letter dated July
2T, 2012).

o Received additional comments to the revised July 27, 2012 Grading Plan from
Community Services on August 9, 2012. A response to the additional comments
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and a revised Grading Plan was submitted to Community Services on August 16,
2012,

o Met with Community Services on August 16, 2012 to discuss the Grading Plan in
an effort to expedite the review process. Based on the meeting, a final revised
version of the Grading Plan was submitted to Community Services on August 20,
2012. Community Services acknowledged receipt of the final corrections to the
Grading Plan and indicated that the plan was acceptable as the final on August
20, 2012.

Submitted a revised Below Grade Demolition Plan (Plan) to the City of Vernon’s
Community Services on July 18, 2012. The Plan was revised based on Community
Services July 12, 2012 request.

Submitted a revised polychlorinated biphenyl (PCB) post excavation cleanup verification
sampling approach for meeting the remediation goals by depth to U.S. Environmental
Protection Agency (U.S. EPA). The sampling approach was submitted to U.S. EPA
pursuant to its July 1, 2012 conditional approval letter (Condition A.2.a).

Submitted well permit applications to the City of Vernon’s Environmental Health
Department (EHD) on August 2, 2012 for the installation of a groundwater monitoring
well and the soil vapor extraction (SVE) wells to be installed at depths greater than 50
feet. AMEC received EHD’s approval of the permits on August 8, 2012.

Submitted a power drop permit application to City of Vernon’s Community Services on
August 15, 2012 for the installation of power services for the operation of the SVE
systems at the site. American Integrated Services, Inc. (AlS) received the approved
permit on the same day of submission.

Received the City of Vernon’s Community Services August 20, 2012 letter outlining the
City’s request for additional revisions to the July 18, 2012 Revised Below Grade Plan
(Plan). In response to Community Services request, a revised Plan (revision date of
August 31, 2012) and a response to comments was submitted to the City on September
3, 2012.

Provided schedule updates to DTSC regarding permitting and the implementation of the
SVE and SVE/Bioventing remedy for the site. The implementation of the SVE and
SVE/Bioventing remedy was accelerated due to a delay with the issuance of the City of
Vernon's Community Services building permit for the below-grade demolition work.

Submitted a letter to the City of Vernon's EHD outlining the commencement schedule for
the implementation the SVE and SVE/Bioventing elements of the June 2012 RAP on
August 30, 2012. A copy of the letter was submitted to DTSC.

Submitted SVE well screen modifications for the Phase | area to DTSC on September
27, 2012. Because the SVE work was beginning before the implementation of the below
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grade demolition and soil removal work, minor modifications to the SVE wells and well
screen intervals were made to accelerate the remediation of soil impacted with volatile
organic compounds in the Phase | area of the site. The modifications were consistent
with the overall approach/intent of the remedy outlined in the approved June 2012 RAP.

Began installation of the SVE/Bioventing wells in the Phase lil/IV areas on September
27, 2012 as outiined in June 2012 RAP.

Results of Sampling and Significant Findings Obtained During the Reporting Period

No sampling or significant findings to report for the reporting period.

Tasks Anticipated During the Current Reporting Period (Fourth Quarter 2012 — October 1
through December 31)

Completion of the installation of the SVE and SVE/Bioventing wells in the Phase [II/IV
and Phase | areas of the site.

Completion of the installation of the associated SVE piping and treatment systems, with
both systems anticipated to be operational by the end of November 2012.

Commencement of the SVE systems startup testing in December 2012 and SVE
systems operation, maintenance, and monitoring (OMM).

Installation of the groundwater monitoring well (AOW-10) and collection of the initial
round of groundwater samples as outlined in the June 2012 RAP.

Issuance of the City of Vernon's Community Services building permit for the below-grade
demolition work." Due to timing, the below-grade demolition and soil removal work will
be deferred to 2013 to avoid inclement weather conditions.

Tasks Planned for the Next Reporting Period (First Quarter 2013 - January 1 through
March 31)

Continue SVE and SVE/Bioventing OMM and reporting.
Begin quarterly groundwater monitoring and reporting.

Begin the below-grade demolition work and implementation of the soil removal work
outlined in the June 2012 RAP.

' This task is dependent on the City of Vernon’s Community Services issuance of the building permit and confirmation
from City of Vernon Environmental Health Department that it does not object to the implementation of the RAP.
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Tasks Not Completed or Anticipated Problems in Complying with the Order

Although U.S. EPA issued its approval of the proposed polychlorinated biphenyl (PCB)
remediation goals and on-site disposal of PCB-impacted soil and concrete as described in the
RAP and Application, and DTSC issued its final approval of the FS and RAP, the building permit
for the below grade demolition work is pending issuance from the City of Vernon’s Community
Services. Therefore, the submittal of the final schedule as outlined in Section 5.2.2 of the Order
will be submitted to DTSC once the City of Vernon’s Community Services issues the building
permit for the below grade demolition work.

If you have any questions or need any additional information, please call me at (949) 642-0245.

Sincerely yours,
AMEC

Luedn. Conlom

Linda Conlan, PG
Principal Geologist

&6 William Adams, Pechiney
Gerald Pepper, Rio Tinto AUM Company
John Cermak, Baker & Hostetler, LLP
Allan Plaza, DTSC Chatsworth
Christine Bucklin, DTSC Chatsworth
Leonard Grossberg, City of Vernon Environmental Health Department
Carmen Santos, U.S. Environmental Protection Agency, Region 9
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